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PETITION FOR SUPPLEMENTAL ORDER 

Comes now Kaskaskia Regional Port District and requests an additional 75 days 

from February 5,2004, in which to complete the above identified project and in support 

thereof states: 

1. 

until April, 2004. 

2. 

WHEREFORE, Kaskaskia Regional Port District respectfully requests an 

That the asphalt suppliers will not be able to supply the necessary asphalt 

The asphalt is necessary to complete the project. 

additional 75 days from February 5,2004, in which to finish this project. 

3. The utility adjustments along Illinois Route 154 were not performed in a 

timely fashion by the utility companies, thus delaying the performance by ow 

contractors, 



4. These matters were beyond the control of the Kaskaskia Regional Port 

District. 

Respectfully submitted, 

- 
- - 

Steohen P. McGlvnn 
118 South Charles Street 
Belleville, 11. 62220 
(618) 234-8800 
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